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WALTON'S FARM DETAILED COST ESTIMATE .
DELRAN TOWNSHIP, BURLINGTON COUNTY, NEW JERSEY

The estimated cost for installing a fence, constructing drainage
controls and conducting a study to determine hature, extent, and

migration of contaminants landfilled on-site.

I. EXTRAMURAIL COSTS
A. ERCS Contfactor Costs

1. Mobilization: 2 - 10 hour days

(5) Subsistence Cost

Subtotal

$94/day x 3 days
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(1) Office Trailer $ 1411/mo. x
(1) Decon Trailer $ 1083/mo. x
(2) Porta John $ 100/mo. X
(2) 10 KW Generator $ 664/mo. x
(1) Steam Jenny $ 994/mo. x
(1) Portable Computer '$ 596/mo. x
(1) Truck, 4WD $ 192/wk x
(1) Passenger Sedan $ 138/wk x
(1) Passenger Van . '$ 161l/wk x
‘ Stocking Charge .
(1) Response Manager $60.64/hr. x 10 hr. x 2
(1) Field Clerk - $25.36/hr.. x 8 hr. x 2
Overtime $37.49/hr. x 2 hr. x 2
(1) Foreman/Operator $31.97/hr. x 8 hr. x 2
Overtime . $47.41/hr. ¥ 2 hr. x 2
(2) Cleanup Tech $25.36/hr. x 8 hr. x 2
Overtime $37.98/hr. x 2 hr. x 2
(5) Subsistence Cost $94/day x 2 days
Subtotal
2. Ssite Stabilization: 3 - 10 hr. days
(1) Bobcat $500/wk. x 1 wk.
Clay for Berms (3'x 3'x 700')/27 x
(1) Fencing (Subcont.) $10/ft. x 700 ft.
(1) Response Manager $60.64/hr. x 10 hr. x 3
(1) Field Clerk $25.36/hr. x 8 hr. x 3
Overtime ‘ $37.49/hr. x 2 hr. x 3
(1) Foreman/Operator $31.97/hr. x 8 hr. x 3
Overtime $47.41/hr. x 2 hr. x 3
(2) . Cleanup Tech $25.36/hr. x 8 hr. x 3
Overtine $37.98/hr. x 2 hr. x 3
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3. Sampling and Analysis for Waste Characterization:
2 - 10 hr. days

(32) Pesticide/PCB Analysis 32 x $ 300 S 9,200
(32) Metals Analysis 32 x $250 $ 8,000
(4) Disposal Characteristics 4 x $2000 $ 8,000
(4) PCDD/PCDF - 4 x $1000 $ 4,000
(1) Response Manager $60.64/hr. x 10 hr. x 2 days $ 1,213
(1) Field Clerk _ $25.36/hr. x 8 hr. x 2 days $ 406
Overtime $37.49/hr. x 2 hr. x 2 days $ 150
(1). Foreman/Operator $31.97/hr. x 8 hr. x 2 days S 512
Overtime $47.41/hr. x 2 hr. x 2 days §$ 190
(2) Cleanup Tech : $25.36/hr. x 8 hr. x 2 days § 812
Overtime $37.98/hr. x 2 hr. x 2 days $ 304
(5) Subsistence Cost $94/day x 2 days $ 940
Subtotal $ 33,527
4., Interim Demobilization/Mobilization
2 - 10 hr. Days

(1) Response Manager $60.64/hr. x 10 hr. x 2 days $ 1,213
(1) Field Clerk ~ $25.36/hr. x 8 hr. x 2 days $ 406
Overtime $37.49/hr. x 2 hr. x 2 days § 150
(1) Chemist $54.02/hr. x 8 hr. x 1 days $ 432
Overtime $80.48/hr. x 2 hr. x 1 days $ 161
(1) Foreman/Operator $31.97/hr. x 8 hr. x 2 days $ 512
. Overtime $47.41/hr. x 2 hr. x 2 days $ 190
(2) Cleanup Tech $25.36/hr. x 8 hr. x 2 days S 812
Overtime $37.98/hr. x 2 hr. x 2 days $ 304
(5) Subsistence Cost $94/day x 2 days $ 940
Subtotal $ 5,120

5. Determination of Extent of Contamination:

5 = 10 hr. days

(1) Mobile GC/Mass Spec. $ 4000/wk. ¥ 1 wk. $ 4,000
(4) Conformation Analysis ‘ $ 1000/sample $ 4,000
(1) Response Manager $60.64/hr. x 10 hr. x 5 days $ 3,032
(1) Field Clerk $25.36/hr. x 8 hr. x 5 days $ 1,014
Overtime » $37.49/hr. x 2 hr. x 5 days $ 375
(1) Chenist $54.02/hr. x 8 hr. x 5 days $ 2,161
Overtime $80.48/hr. x 2 hr. x 5 days §$ 805
(1) Foreman/Operator $31.97/hr. x 8 hr. x 5 days $ 1,279
~Overtime $47.41/hr. x 2 hr. x 5 days $ = 474
(2) Cleanup Tech . $25.36/hr. x 8 hr. x 5 days $ 2,029
Overtime . $37.98/hr. x 2 hr. x 5 days $ 780
(6) Subsistence Cost $94/day x 5 days $ 2,820
Subtotal $ 22,769
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6. Demobilization: 2 - 10 hr. days
(1) Response Manager $60.64/hr. x 10 hr. x 2 days
(1) Field Clerk : $25.36/hr. x 8 hr. x 2 days
Oovertime ' $37.49/hr. x 2 hr. x 2 days
(1) Foreman/Operator $31.97/hr. x 8 hr. x 2 days
Overtime $47.41/hr. x 2 hr. x 2 days
(2) Cleanup Tech $25.36/hr. x 8 hr. x 2 days
Overtime $37.98/hr. x 2 hr. x 2 days
(5) Subsistence Cost $94/day x 2 days
Subtotal

Total ERCS Costs

B.

- (2)
(1)

Total TAT Costs

TAT Costs

TAT x 200 field hours x $69/hr.
TAT x 200 office hours x $53/hr.

Extramural Direct Cost
Contingency (15%)

TOTAL EXTRAMURAL COSTS

- II. INTRAMURAL COSTS
A. Intramural Direct Costs ’
[400 (Region) + .10 x 400 (Headquarters)] x $ 30
B. Intramural Indirect Costs

(400 x $100/hr.]
TOTAL INTRAMURAL COSTS
TOTAL ESTIMATED PROJECT COST

ROUNDED ESTIMATED PROJECT COST
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$ 1,213
$ 406
$ 150
$ 512
$ 190
$ 812
$ 304
$ 940
$

$

5 4,527

101,617

$ 27,600
$ 10,600

$ 38,200

$ 139,817
$ 20,973

$ 160,790
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40,000
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213,990

214,000



